






Operations Division, Navigation Branch
409-766-3833 robert.b.boren@swg02.usace.army.mil

POC for:

Gulf Intracoastal Waterway (GIWW) AO-N (North of Matagorda Bay to Sabine River
Channel to Port Bolivar

Offatts Bayou
San Bernard River





MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
San Bernard River to East Matagorda Bay

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,170,200EST. QUANTITY

PipelineTYPE OF DREDGE

2-Aug-04ADVERTISE DATE

15-Sep-04OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

20-Oct-04START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

92,93,94A,95B,96A-B,102
C-D-E,104A-B,105,105A

C,PC Placement Areas to be Coordinated

96B, 98A Beach Sargent Beach Nourishment

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
San Bernard River to
East Matagorda Bay

Gulf of Mexico

Brazos
River
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9394A

95A

96B

96A

95B

Cedar L
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Boggy Bayou
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Rollover Pass to Port Bolivar and Channel to Port Bolivar

Ben Boren, 409-766-3833

Dredging, Levee Repairs, Rock
Structure

DESCRIPTION OF
WORK

IWW-M-8PUBLIC NOTICE

350,000EST. QUANTITY

PipelineTYPE OF DREDGE

4-Oct-04ADVERTISE DATE

9-Nov-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

30-Nov-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

36,37,38,39,40,41,42 C, PC
Beach placement at Rollover Pass (coordinted both East & West side) and 

"A" (open disposal south ea

43 C Construct rock structure to entrain sediments

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Gulf of Mexico

High Island

S.
H

. 1
24

Rollover Pass

S.H. 87
East  Bay

2829
30

31

3233
34

35

36

FY 2005
Gulf Intracoastal Waterway
Rollover Pass to Port Bolivar
& Channel to Port Bolivar - 1

Beach Nourishment Areas, Environmentally Coordinated East or West
4000’

4000’



Galveston Bay

Gulf o
f M

exico
S.H. 87

FY 2005
Gulf Intracoastal Waterway
Rollover Pass to Port Bolivar
& Channel to Port Bolivar - 2

36

37

38
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Rollover
Pass

To Port Bolivar



FY 2005
Gulf Intracoastal Waterway
Rollover Pass to Port Bolivar
& Channel to Port Bolivar - 3

Galveston Bay
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Colorado River to Upper Matagorda Bay

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

1st Qtr 06START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

112A-B, 114, 115, 116 C, PC,OW Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Colorado River to 
Upper Matagorda Bay

Boggy
Bayou

Gulf of Mexico

102E
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
High Island to Rollover Pass & Bolivar Channel

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

1st Qtr 06OPEN BIDS

1 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

1st Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

28,34,35,45,46,47,49,A,
Beach

C,PC, OW Placement areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Gulf of Mexico

High Island

S.
H

. 1
24

Rollover Pass

S.H. 87
East  Bay

2829
30

31

3233
34

35

36

FY 2006
Gulf Intracoastal Waterway
High Island to Rollover Pass &
Channel to Port Bolivar - 1

Beach Nourishment Areas, Environmentally Coordinated East or West
4000’

4000’





FY 2006
Gulf Intracoastal Waterway
High Island to Rollover Pass &
Channel to Port Bolivar - 2

Galveston Bay
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Galveston Causeway to Bastrop Bayou

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,200,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

1st Qtr 06OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

2000LAST DREDGED

1st Qtr 06START WORK

7-8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

58A,62,63,64,65,69,70,71 OWC,OWU Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Galveston Causeway to
Bastrop Bayou

P.A.72

71

70

65
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63
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61

58a

WEST BAY

GALVESTON



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Freeport Harbor to Brazos River

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

2-3 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 06START WORK

10 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

88,89,90,92,94A,95A,102D
-E,96A-B,98A,86,87

Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Freeport Harbor to Brazos River

Gulf of Mexico

83

85

86

88
89

Brazos
River

Freeport
Harbor

87

Seaway
Placement Area





Ben Boren
409-766-3833



Operations Division, Navigation Branch
409-766-3998 cynthia.r.burke@swg02.usace.army.mil 

POC for:

Texas City Channel
Corpus Christi Ship Channel & Tributaries

Double Bayou
Cedar Bayou

Trinity River & Tributaries
Clear Creek & Clear Lake

Dickinson Bayou
Packery Channel





MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
Lower Bay & LaQuinta Channel

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

NUEC-NW-1PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

29-Jun-04ADVERTISE DATE

26-Aug-04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

1-Oct-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA 2, 7, 10, 13 C,PC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Corpus Christi Ship Channel
Lower Bay and
La Quinta Channel
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2



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
La Quinta Junction to Beacon 82 & Main Turning Basin

Cynthia Burke, 409-766-3998

Dredging, Maintenance of
PA1/Rincon Placement Areas

DESCRIPTION OF
WORK

PUBLIC NOTICE

2,400,000 cyEST. QUANTITY

PipelineTYPE OF DREDGE

24-Oct-04ADVERTISE DATE

26-Nov-04OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

6-Jan-05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA1, Rincon UC Levees will be raised 3 ft

SWG FORM 644-R-E      AUG 01 Proponent:   OD



CCSC

Corpus Christi Bay
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FY 2005
Corpus Christi Ship Channel
La Quinta Junction to Beacon 82 &
Main Turning Basin
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

City of Texas City

TEXAS CITY SHIP CHANNEL
Texas City Ship Channel & Turning Basin

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,200,000EST. QUANTITY

PipelineTYPE OF DREDGE

24-Jun-05ADVERTISE DATE

26-Jul-05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

15-Sep-05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Galveston
Bay

West
Galveston

Bay
Pelican Island

Texas City

Snake Island 
Placement Area

Texas City
Turning Basin

Placement Area
No. 2APlacement Area

No. 2B

FY 2005
Texas City Channel
Texas City Channel,
Turning Basin

GIW
W

HSC



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
Entrance Channel

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000EST. QUANTITY

HopperTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

1st Qtr 06OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

1st Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Corpus Christi Ship Channel
Entrance Channel

St
 J

os
ep

h 
Is

.
Gulf of Mexico

M
usta

ng I
sla

nd

1

2

Inner 
Basin

Outer Bar Channel

Jetty Channel

Har
bor

Isl
an

d

Not Available

Port Aransas



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers - Liberty Counties Navigation District

DOUBLE BAYOU
Double Bayou

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

500,000EST. QUANTITY

PipelineTYPE OF DREDGE

3rd Qtr 06ADVERTISE DATE

4th Qtr 06OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

4th Qtr 06START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Double Bayou
Main Channel
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers-Liberty Counties Navigation District

CEDAR BAYOU
Cedar Bayou

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

3rd Qtr 06ADVERTISE DATE

4th Qtr 06OPEN BIDS

3 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

4th Qtr 06START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Houston Ship Channel

Cedar Bayou

PA#1
PA#2

PA#3

PA#4

PA#6

Boaz
Island

FY 2006
Cedar Bayou
Cedar Bayou Channel





Cindy Burke
409-766-3998



Operations Division, Navigation Branch
409-766-3052 frank.t.garcia@swg02.usace.army.mil 

POC for:

Sabine-Neches Waterway & Tributaries
Galveston Harbor & Channel

Houston Ship Channel
Bayport Ship Channel

Barbours Terminal
Green's Bayou





MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Outer Bar and Bank Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,600,000EST. QUANTITY

HopperTYPE OF DREDGE

6-Aug-04ADVERTISE DATE

14-Sep-04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2003LAST DREDGED

11-Oct-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 4 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area No. 1

Placement Area No. 2

Placement Area No. 3

Placement Area No. 4

Gulf  
 of

   M
ex

ico

Sabine

FY 2005
Sabine - Neches Waterway
Outer Bar Channel and
Sabine Bank Channel

Limit
of

Dredging



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Sims Bayou to Main Turning Basin, Turning Basin, USCG Boat Basin

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

650,000EST. QUANTITY

PipelineTYPE OF DREDGE

11-Aug-04ADVERTISE DATE

5-Oct-04OPEN BIDS

5 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

1-Nov-04START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

House Tract
Upland

Confined
Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Houston Ship Channel
Sims Bayou to Main Turning Basin
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Galveston

GALVESTON HARBOR CHANNEL
Galveston Harbor Channel, Stations 8+000 to 11+000

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

23-Sep-04ADVERTISE DATE

26-Oct-04OPEN BIDS

2.5 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

30-Nov-04START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Pelican Island Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Galveston Harbor Channel
Galveston Harbor 
Stations 8+000 to 11+000

Pelican Island

Galveston Bay

Gulf o
f M

ex
ico

Pelican Island
San
Jacinto

Galveston



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Peggy Lake PA Rehabilitation

Frank Garcia, 409-766-3052

Levee RehabilitationDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

N/ATYPE OF DREDGE

23-Sep-04ADVERTISE DATE

27-Oct-04OPEN BIDS

N/AHISTORICAL FREQUENCY

N/ALAST DREDGED

6-Dec-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

N/A

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Houston Ship Channel
Rehab Peggy Lake PA

Houston

Lost Lake

Peggy Lake

Spillmans
Island

Alexander
Island



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Greens Bayou to Sims Bayou

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

18-Oct-04ADVERTISE DATE

17-Nov-04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

22-Dec-04START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Clinton and Rosa Allen
Upland

Confined
Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Houston Ship Channel
Greens Bayou to Sims Bayou

Deer Park

Houston

West Jones

GreensGreens Bayou

Sims Bayou

Rosa Allen

Clinton

East Jones

House-Stimson

Glendale

Filter Bed



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District, Port of Port Arthur

SABINE-NECHES WATERWAY
Port Arthur Canal, Junction Area & Turning Basin, Rehab PA 8 & 11

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

4,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

19-Nov-04ADVERTISE DATE

22-Dec-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

26-Jan-05START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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Sabine - Neches Waterway
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BAYPORT SHIP CHANNEL
Entrance Channel & Flare

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

21-Jan-05ADVERTISE DATE

22-Feb-05OPEN BIDS

1.5 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

29-Mar-05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

14, 15, Mid Bay Marsh Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Bayport Ship Channel PA #13

PA #15

PA #14

PA #16

PA #12

FY 2005
Bayport Ship Channel
Bayport Main Channel and Flare

Marsh

H
ouston Ship C

hannel

(not available)

(not available)



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Orange

SABINE-NECHES WATERWAY
Sabine-Neches Canal Section B & Placement Area Work

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

17-Feb-05ADVERTISE DATE

22-Mar-05OPEN BIDS

4 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

26-Apr-05START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

12, 15 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Sabine - Neches Waterway
Sabine - Neches Canal Section ‘B’ &
Placement Area Work

Sabine River Channel
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BARBOUR TERMINAL CHANNEL
Main Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

700,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

1st Qtr 06START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Spilman Island Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Barbours Terminal Channel

FY 2006
Barbours
Barbours Terminal Channel

Spilmans Island
Placement Area

Alexander Island



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Outer Bar and Bank Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

HopperTYPE OF DREDGE

4th  Qtr 05ADVERTISE DATE

4th  Qtr 05OPEN BIDS

1 yearHISTORICAL FREQUENCY

2003LAST DREDGED

1st  Qtr 06START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1- 4 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area No. 1

Placement Area No. 2

Placement Area No. 3

Placement Area No. 4

Gulf  
 of

   M
ex

ico

Sabine

FY 2006
Sabine - Neches Waterway
Outer Bar Channel and
Sabine Bank Channel

Limit
of

Dredging



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATEWAY
Sabine-Neches Canal, Port Arthur Junction Area, Rehab PA 11

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

3,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

2.5 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

1st Qtr 06START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8, 11 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



P.A.
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P.A.
8

Port Arthur

Sa
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e

Port Arthur
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FY 2006
Sabine - Neches Waterway
Sabine - Neches Canal, Port Arthur 
Junction, & Rehab P.A. 11
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13141617
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Lower Neches River & Placement Area Work

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

2nd Qtr 06START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

13, 14, 17 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Sabine - Neches Waterway
Neches River – Lower Reach &
Placement Area Work

12

1314

15
15A

1617

18

1920
2122
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27A27B

Beaumont

Port Arthur

Port Neches

Neederland
Groves

Higgins Approximate Limits
of Dredging



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON-GALVESTON NAVIGATION CHANNEL
Bayport to Morgan's Point

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

4,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

2.3 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 06START WORK

10 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Mid Bay Marsh, Atkinson
Island Marsh

Confined Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
H.G.N.C
Bayport Ship Channel to
Morgan’s Point

Barbours
Terminal

Atkinson Island Marsh

Cell 14

Cell 15

Mid-Bay Marsh

Bayport Channel

Redfish
Reef



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Glendale Placement Area Rehab

Frank Garcia, 409-766-3052

Placement Area RehabDESCRIPTION OF
WORK

PUBLIC NOTICE

N/AEST. QUANTITY

N/ATYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

N/AHISTORICAL FREQUENCY

N/ALAST DREDGED

3rd Qtr 06START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

N/A N/A

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Houston Ship Channel
Rehab Glendale PA
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON-GALVESTON NAVIGATION CHANNEL
Jetty & Entrance Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

4,000,000EST. QUANTITY

HopperTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

3rd Qtr 06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

3rd Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
H.G.N.C
Jetty & Entrance Channel

Galveston Bay

Gulf o
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ex
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Galveston P.A. 1Beneficial Use Berm
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Frank Garcia
409-766-3052



Operations Division, Navigation Branch
409-766-6387  ronnie.g.barcak@swg02.usace.army.mil 

POC for:

Freeport Harbor
Matagorda Ship Channel

Chocolate Bayou
Mouth of Colorado River (Navigation)
Colorado River Navigation Channel

Channel to Victoria
Channel to Palacios
Channel to Red Bluff





MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Inside Channels

Ronnie Barcak, 409-766-6387

Channel 45' x variesDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

500,000EST. QUANTITY

CutterheadTYPE OF DREDGE

14-Sep-04ADVERTISE DATE

14-Oct-04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

6-Dec-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area
No. 1

Seaway
Placement Area

Placement Areas
No. 2 & No. 3

South Jetty

Brazosport
Turning BasinUpper Turning

Basin
Brazos Harbor
Turning Basin
and Channel

Quintana

Surfside

FY 2005
Freeport Harbor
Inside Channel

Placement Area
No. 85

Placement
Area No. 7



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Gallinipper Point to Point Comfort

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

1,100,000EST. QUANTITY

PipelineTYPE OF DREDGE

21-Sep-04ADVERTISE DATE

21-Oct-04OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

1-Nov-04START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

16 - 19 OW; PC Nesting Birds on Emergent Areas; Point Discharge

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Matagorda Ship Channel
Gallinipper Point to Pt. Comfort
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazoria County Conservation and Reclamation District #3

CHOCOLATE BAYOU
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

PUBLIC NOTICE

600,000EST. QUANTITY

PipelineTYPE OF DREDGE

7-Oct-04ADVERTISE DATE

9-Nov-04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

1-Dec-04START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

67 BU Levees and Marsh Creation

4 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Chocolate Bayou Channel

1

2
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4

5

F.
M. 2
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Brazoria National
Wildlife Refuge

Bird Island
Creation

Erosion Protection /
Marsh Creation

Marsh Creation /
Shoreline Stabilization

Chocolate Bayou Channel

ChocolateBay

GIW
W



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County Navigation District

GIWW - CHANNEL TO PALACIOS
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-3PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

17-Dec-03ADVERTISE DATE

2-Dec-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2001LAST DREDGED

10-Jan-05START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 14 OW

15 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Channel To Palacios
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

MOUTH OF COLORADO RIVER
Navigation Channel & Impoundment Basin

Ronnie Barcak, 409-766-6387

Channel 15' x 100-300'
Basin  30' x 690' x 600'

DESCRIPTION OF
WORK

PUBLIC NOTICE

1,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

15-Nov-04ADVERTISE DATE

15-Dec-04OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

27-Jan-05START WORK

2 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

6 Beach Piping Plover Critical Habitat

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Mouth of Colorado
Colorado Entrance Channel

C
ol
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Sediment 
Training 
Structure

Gulf of Mexico

East Jetty
West Jetty

Beach Placement

Impoundment
Basin



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Middle Reach Maintenance Dredging and Bank Stabilization

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

500,000EST. QUANTITY

TYPE OF DREDGE

18-Mar-05ADVERTISE DATE

20-Apr-05OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

10-Jun-05START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

6, 7
Upland

Confined
First Maintenance since New Work

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Missio
n Lake

Guadalupe Bay

Green Lake

Channel to Long Mott

St. Hwy. 35

FY 2005
Gulf Intracoastal Waterway
Channel To Victoria - Mid Reach
Bank Stabilization / Drainage Structure

P.A. 2

P.A. 3

P.A. 6

P.A. 7



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 45' x variesDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

2,000,000EST. QUANTITY

HopperTYPE OF DREDGE

7-Jun-05ADVERTISE DATE

7-Jul-05OPEN BIDS

1 yearHISTORICAL FREQUENCY

2004LAST DREDGED

24-Aug-05START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW Turtle Observation/Placement Dump

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Matagorda Peninsula to Point Comfort

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

5,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

3rd Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

4th Qtr 05START WORK

8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7 - 19 OW; PC Nesting Birds on Emergent Areas; Single Point Discharge

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Matagorda Ship Channel
Matagorda Peninsula to Pt. Comfort
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazoria County Conservation and Reclamation District #3

CHOCOLATE BAYOU
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

PUBLIC NOTICE

1,400,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

1st Qtr 06OPEN BIDS

4 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

1st Qtr 06START WORK

8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

67, 1A, 4A BU Levees and Marsh Creation

4 UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Chocolate Bayou Channel

1
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4

5

F.
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00
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Brazoria National
Wildlife Refuge

Bird Island
Creation

Erosion Protection /
Marsh Creation

Marsh Creation /
Shoreline Stabilization

Chocolate Bayou Channel

ChocolateBay

GIW
W



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Entrance Channel

Ronnie Barcak, 409-766-6387

DredgingDESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

300,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

1st Qtr 06OPEN BIDS

2-3 yrsHISTORICAL FREQUENCY

2004LAST DREDGED

2nd Qtr 06START WORK

1 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

OW

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Matagorda Ship Channel
Entrance Channel

Matagorda Peninsula

Matagorda Peninsula

Sundown Island

Placement Area No. 1

GIWW

Matagorda Ship Channel



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Lower Reach

Ronnie Barcak, 409-766-6387

DredgingDESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

1,800,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

HISTORICAL FREQUENCY

2003LAST DREDGED

2nd Qtr 06START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1, 2 UC Minimum work forecasted

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Channel To Victoria - Seadrift 
Bank Stabilization

San Antonio Bay

Seadrift

Hynes Bay

Channel to Seadrift

P.A. 1

P.A. 2



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
PAs 2, 3, & 85

Ronnie Barcak, 409-766-6387

Dewatering/RehabDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

2nd Qtr 06START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD



Placement Area
No. 1

Seaway
Placement Area

Placement Areas
No. 2 & No. 3

South Jetty

Brazosport
Turning BasinUpper Turning

Basin
Brazos Harbor
Turning Basin
and Channel

Quintana

Surfside

FY 2006
Freeport Harbor
Rehab P.A. 2, 3, & 85

Placement Area
No. 85

Placement
Area No. 7

GIWW

GIWW



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

COLORADO RIVER
Channel to Port of Bay City

Ronnie Barcak, 409-766-6387

Channel 10' x 100'DESCRIPTION OF
WORK

PUBLIC NOTICE

300,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

undeterminedHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD UC

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Colorado River Channel -
Channel to Bay City

Mata
gorda Bay
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8 7
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3

GIWW

Bay City

Colorado River Locks



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Upper Reach Maintenance Dredging and Bank Stabilization

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

500,000EST. QUANTITY

CutterheadTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

undeterminedHISTORICAL FREQUENCY

2001LAST DREDGED

2nd Qtr 06START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD
Upland

Confined
First maintenance after new work

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Channel To Victoria - Upper Reach
Bank Stabilization / Drainage Structure

P.A. 9

P.A. 10 & 11

P.A. 12
Turning
Basin

Guadalupe

River



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 45' x variesDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

2,000,000EST. QUANTITY

HopperTYPE OF DREDGE

4th Qtr 06ADVERTISE DATE

4th Qtr 06OPEN BIDS

1 yearHISTORICAL FREQUENCY

2002LAST DREDGED

4th Qtr 06START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW Turtle Observation/Placement Dump

Duplicate

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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FY 2006
Freeport Harbor
Freeport Entrance and Jetty Channels

Limit of Discharge





Ronnie Barcak
409-766-6387



Operations Division, Navigation Branch
409-766-3148 ****@swg02.usace.army.mil

POC for:

Brazos Island Harbor (Brownsville)
Gulf Intracoastal Waterway (GIWW) AO-S (BIH to Matagorda Bay)

Channel to Aransas Pass
Channel to Port Mansfield

Channel to Harlingen
Little Bay





MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alternate Route

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

175,000EST. QUANTITY

PipelineTYPE OF DREDGE

6-Aug-04ADVERTISE DATE

9-Sep-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

12-Oct-04START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7,116A OWC, C Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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Gulf Intracoastal Waterway
Main Channel In Matagorda Bay & Alternate Route
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MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Mud Flats to Port Isabel

DredgingDESCRIPTION OF
WORK

IWW-M-9PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

3rd Qtr 06OPEN BIDS

1 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

3rd Qtr 06START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

189,197,201,206,214,215,
217,218,219,233A,239,240

C,OWC,OWU Implement DMMP, Segrass window limits work to 1 Nov- 28 Feb.

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 1
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PA 214 Mud Flats
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Channel to Port Mansfield

FY 2005
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 2



FY 2005
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 3
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PA 227

PA 228

PA 229

PA 230

PA 231

PA 232

PA 233
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PA 236
PA 237

PA 239

PA 240
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241

Port Isabel

Padre
Island

Channel
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Arroyo Colorado

Channel to Harlingen



FY 2005
Gulf Intracoastal Waterway
Mud Flats to Port Isabel & 
Port Isabel Channel - 4

239

237

240

4

Port
Isabel

236

Laguna Madre

Brownsville
 Ship Channel

238

Port Isabel
Small Boat
Harbor

Port Isabel
Channel &
Turning Basin

3

Port Isabel
Side Channel



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Inside Jetty Channel

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

350,000EST. QUANTITY

PipelineTYPE OF DREDGE

19-Aug-04ADVERTISE DATE

21-Sep-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

19-Oct-04START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Beach
80% of material deposited on City of South Padre Island Beach and 20% placed

along Isla Blanc County

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Brazos Island Harbor
Inside Jetty Channel
(Beach Nourishment)

Gulf
Of

Mexico

L
aguna M

adre

South
Padre
Island

1

1 - A
Brazos
Island

30 ft.
contour 60 ft.

contour

Beach Nourishment

1999 Beach
Nourishment

PA 2



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Harlingen

GULF INTRACOASTAL WATERWAY
Channel to Port Mansfield & Entrance Channel

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

600,000EST. QUANTITY

PipelineTYPE OF DREDGE

4-Oct-04ADVERTISE DATE

4-Nov-04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

9-Dec-04START WORK

2-3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

2,11,19,20,23 C Upland confined placement areas

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Port Mansfield
Channel to Port Mansfield & 
Entrance Channel

Gulf of Mexico

M
adre

Laguna

P A
 D

 R
 E 

I S L A
 N

 D
  

Port 
Mansfield 1

2 - A

2

3456

7

8

Beach
Nourishment

Wash - Proposed
B.U. Project



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Main Channel in Aransas Bay

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

800,000EST. QUANTITY

PipelineTYPE OF DREDGE

6-Jan-05ADVERTISE DATE

9-Feb-05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

15-Mar-05START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

C Material plaeced in upland confined areas

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Main Channel in Aransas Bay 

St
. J

os
ep

h I
sla
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Ara
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   B
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Gulf o
f M

ex
ico

P.A.132

P.A.133

P.A.134

P.A.135

P.A.136

P.A.137

P.A.138

P.A.139
P.A.140

Live
 O

ak
 Pen
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ula



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Turnstake Island to Live Oak Point

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

13-Jan-05ADVERTISE DATE

15-Feb-05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

22-Mar-05START WORK

2-3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

122A-B,123A,125,BUS A

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Gulf Intracoastal Waterway
Turnstake Island to Live Oak Point

San Antonio Bay
Aransas National
Wildlife Refuge

Mata
gorda I

sla
nd

P.A.122

P.A.123

P.A.124

P.A.125

P.A.127

Beneficial Use Site ‘B’

Beneficial Use
Site ‘A’



MAINTENANCE DREDGING -- FY 2005

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Main Channel & Turning Basin

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000EST. QUANTITY

PipelineTYPE OF DREDGE

2-Jun-05ADVERTISE DATE

5-Jul-05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2004LAST DREDGED

9-Aug-05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

3,4,5B,7 C Upland confined placement

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2005
Brazos Island Harbor
Brownsville Channel

San Martin Lake

Port
Brownsville

Port
Isabel

Rio Grande River

Sou
th Bay

Mexico

State Hwy 48

2

3

4

5

7

8



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Mudflats

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

4 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

1st Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

197,198,199,213,214,215,
226,234,240,

OWC,OWU,
OWE

Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Corpus Christi Bay to Mudflats - 1
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FY 2006
Gulf Intracoastal Waterway
Corpus Christi Bay to Mudflats - 2

Pa
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e 
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Baffin Bay
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na
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re Gulf of Mexico
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FY 2006
Gulf Intracoastal Waterway
Corpus Christi Bay to Mudflats - 3
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Gulf of Mexico
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alternate Route

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

200,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

1st Qtr 06START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7,116A OWC, C Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD
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Lavaca

Lavaca Bay
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GIWW Alt. R
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113 112-C

112-B
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5
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4 / 116-B

1

Lavaca Bay

Keller Bay

Choco
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e

Bay

Powderhorn 
Lake

20
21
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23

Sundown

Island

117-a

FY 2006
Gulf Intracoastal Waterway
Main Channel In Matagorda Bay & Alternate Route

Mata
gorda P

eninsula



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Port isabel Side Channel & Small Boat Harbor

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

4th Qtr 05ADVERTISE DATE

4th Qtr 05OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

1987LAST DREDGED

1st Qtr 06START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



239

237

240

4

Port
Isabel

236

Laguna Madre

Brownsville
 Ship Channel

238

Port Isabel
Small Boat
Harbor

Port Isabel
Channel &
Turning Basin

3

FY 2006
Gulf Intracoastal Waterway
Port Isabel Side Channel & 
Port Isabel Small Boat Harbor

Port Isabel
Side Channel



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Entrance Channel

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

350,000EST. QUANTITY

PipelineTYPE OF DREDGE

1st Qtr 06ADVERTISE DATE

1st Qtr 06OPEN BIDS

2-3yearsHISTORICAL FREQUENCY

2002LAST DREDGED

1st Qtr 06START WORK

1 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1A, beach OWU Beach nourishment

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Brazos Island Harbor
Entrance Channel

Gulf

L
aguna M

adre

South
Padre
Island

of
Mexico 1

1 - A
Brazos
Island

30 ft.
contour

60 ft.
contour

Beach Nourishment



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Across Corpus Christi Bay

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1,500,000EST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

5-6 yearsHISTORICAL FREQUENCY

2002LAST DREDGED

2nd Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

14A OWU Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Across Corpus Christi Bay

Corpus Christi
Ship Channel

G
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177178

164

Corpus Christi Bay

Ingleside
Nueces Bay

Gulf of Mexico

La Q
uinta

Channel

Corpus Christi

Port
Aransas

Aransas Pass



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

2,000,000 CYEST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

2003LAST DREDGED

2nd Qtr 06START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
Live Oak Point to Aransas Bay

Aransas Natio
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 Refuge
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Bay
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MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

City of Port Isabel

GULF INTRACOASTAL WATERWAY
Channel to Port Isabel and Basin

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1.5 mil CYEST. QUANTITY

PipelineTYPE OF DREDGE

2nd Qtr 06ADVERTISE DATE

2nd Qtr 06OPEN BIDS

15 yearsHISTORICAL FREQUENCY

1987LAST DREDGED

3rd Qtr 06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG 01 Proponent:   OD



239

237

240

4

Port
Isabel

236

Laguna Madre

Brownsville
 Ship Channel

238

Port Isabel
Small Boat
Harbor

Port Isabel
Channel &
Turning Basin

3

Port Isabel
Side Channel

FY 2006
Gulf Intracoastal Waterway
Channel to Port Isabel and Basin

P.A. 3
Dust Protection
Will Be
Implemented



MAINTENANCE DREDGING -- FY 2006

2004 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
San Antonio Bay to Aransas Bay

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

1 mil CYEST. QUANTITY

PipelineTYPE OF DREDGE

3rd Qtr 06ADVERTISE DATE

4th Qtr 06OPEN BIDS

2-3 yearsHISTORICAL FREQUENCY

1999LAST DREDGED

4th Qtr 06START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Placement areas to be coordinated

SWG FORM 644-R-E      AUG 01 Proponent:   OD



FY 2006
Gulf Intracoastal Waterway
San Antonio Bay to Aransas Bay
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